Wed 22 May 2002

Eff. Date 03/30/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorretl Lock

** PROJECT INDIRECT SUMMARY - Level 6 **

TIME 14:22:28

SUMMARY PAGE 39

DIRECT  MARKUPS TOTAL COST UNIT

LABOR ID: BYUSOR

o1

01_
01_

01_

01_
01_

01_

01_
01_

01_

01_
01_

01_

01_

01_

EQUIP ID: NAT95A

Lands and Damages

B Acquisitions
B.10 Acquisitions - by Government
B.10. 1 Acquisitions - by Government
TOTAL Acquisitions - by Government

TOTAL Acquisitions

E Appraisal
E.10 Appraisal by gov't (in-house)
E.10. 1 Appraisal by gov't (in-house)
TOTAL Appraisal by gov't (in-house)

TOTAL Appraisal

G Temporary Permits/Licenses/ROE
G.10 by gov't
G.10. 1 by gov't

TOTAL by gov't

TOTAL Temporary Permits/Licenses/ROE

R Real Estate Payments
R. 1 Land Payments
R. 1. A by government
TOTAL Land Payments

TOTAL Real Estate Payments

51 0 and M during Construction

51. B Real Estate - Management Service

Currency in DOLLARS

10,500 0
10,500 0
10,500 0
10,000 0
10,000 0
10,000 0
1,150 0
1,150 0
1,150 0
24,000 0
24,000 0
24,000 0

CREW ID: BYUSOR

UPB ID: NAT95A



Wed 22 May 2002

Eff. Date 03/30/01

PROJECT SORO75:

Tri-Service Automated Cost Engineering System (TRACES)

** PROJECT INDIRECT SUMMARY - Level 6 **

GIWW Lock Feasibility Study - Bayou Sorrell Lock

TIME 14:22:28

SUMMARY PAGE 40

LABOR 1D: BYUSOR

01_ 51. B. 1

Real Estate - Management Service

TOTAL Real Estate - Management Service

TOTAL O and M during Construction

01_ 99 round off

01_ 99. 1

0 99. 1.1

02 Relocations

round off

round off

TOTAL round off

TOTAL round off

TOTAL Lands and Damages

05 LOCKS (75' x 1200°)

05_0001

Mob and Demob

TOTAL Mob and Demob

05_0003 care and Diversion of Water

05_0003. 1

05_0003. 1. 2
05_0003. 1. 3
05_0003. 1. 5
05_0003. 1. 6

Site Work (Cofferdam)

Seeding, Fertilizing, and Mulch
Backfill - Semicompacted
Dewatering System

Cofferdam Removal

TOTAL Site Work (Cofferdam)

TOTAL Care and Diversion of Water

05_0004 Permanent Access

05_0004. 1

05_0004. 1. 1

EQUIP ID: NAT95A

Site Work

Road Surfacing

TOTAL Site Work

Currency in DOLLARS

3.00 ACR

53900 cY

53900 cy

140.00 cy

200,000

50,000

250,000

200,000

3,600
129,360
3,304,348
86,240

50,000

900
32,340
495,652
21,560

250,000

1500.00
3.00

4,500
161,700
3,800,000

107,800 2.00

3,523,548

550,452

4,074,000

35.00

CREW ID: BYUSOR

UPB ID: NAT95A



Wed 22 May 2002

Eff. Date 03/30/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT SORG75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

** PROJECT INDIRECT SUMMARY - Level 6 **

TIME 14:22:28

SUMMARY PAGE 41

LABOR ID: BYUSOR

TOTAL Permanent Access

05_0009 Operations Building

05_0009. 1

05_0009.
05_0009.
05_0009.
05_0009.

[ S Y
.

05_0009. 2

05_0009. 2.

05_0009. 3

05_0009. 3.

05_0009. 4

05_0009. 4.

05_0009. 5

05_0009. 5.

05_0009. 6

05_0009. 6.

EQUIP ID:

Site Work

Clearing and Grubbing
Structural Excavation
Backfill - Semicompacted
14x14 PPC - Piling (60'")

HAENN -

TOTAL Site Work

Reinforced Concrete

1 Base Slab

TOTAL Reinforced Concrete

Unreinforced Concrete

1 Stabilization Slab

TOTAL Unreinforced Concrete

Metals
1 Pre-engineered Building

TOTAL Metals

Mechanical
1 Miscellaneous Systems

TOTAL Mechanical

Electrical
1 Miscellaneous Systems
TOTAL Electrical

TOTAL Operations Building

NAT95A currehcy in DOLLARS

0.50 ACR
1550.00 CY
1330.00 CY
2340.00 LF

180.00 CY

14.00 CY

4400.00 SF

3,920 980
1,000 250
3,100 775
3,192 798

140,800 35,200

140,800 35,200

318,604 79,651

CREW 1D: BYUSOR

1,250 2500.00
3,875  2.50
3,990  3.00
56,160  24.00

36,000 200.00

980 70.00

176,000  40.00

176,000

100,000

398,255

UPB ID: NAT95A



Wed 22 May 2002
Eff. Date 03/30/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

TIME 14:22:28

SUMMARY PAGE 42

** PROJECT INDIRECT SUMMARY - Level 6 **

LABOR ID: BYUSOR

05_0010 Earthwork for Structure
05_0010. 1 Site Work (Excavation)

05_0010. 1. 1 Clearing and Grubbing
05_0010. 1. 3 Structural Excavation

TOTAL Site Work (Excavation)

05_0010. 2 site Work (Backfill)
05 0010. 2. 1 Backfill - Semicompacted
TOTAL Site Work (Backfill)

TOTAL Earthwork for Structure

05_0011 Foundation Work
05_0011. 1 Gate Bay

05_0011. 1. 1 Pz-22 Steel Sheet Piling
05_0011. 1. 2 14x14 PPC - Piling

TOTAL Gate Bay

05_0011. 2 Chamber

-05_0011. 2. 1 14x14 PPC Piling

TOTAL Chamber

05_0011. 3 Pile Tests
05_0011. 3.1 Pile Tests
TOTAL Pile Tests

TOTAL Foundation Work

05_0029 Approach Channels
05_0029.02 Sitework
05_0029.02.01 Mob & Demob - (Hydraulic Dredge)

05_0029.02.02 New Lock Tailbay Channet

EQUIP ID: NAT95A

Currency in DOLLARS

QUANTY UOM DIRECT  MARKUPS TOTAL COST
38.00 ACR 76,000 19,000 95,000
310000 CY 620,000 155,000 775,000

696,000 174,000 870,000

160000 CY 384,000 96,000 480,000

1,080,000 270,000 1,350,000

11900 SF 119,000 29,750 148,750
86700 LF 1,664,660 416,160 2,080,800

1,783,640 445,910 2,229,550

170000 LF 3,264,000 816,000 4,080,000

3,264,000 816,000 4,080,000

4.00 EA 64,000 16,000 80, 000

4.00 EA 64,000 16,000 80,000

5,111,640 1,277,910 6,389,550

250,000
490000 cY 1,078,000

o

250,000
1,078,000

o

2500.01
2.50

3.00

12.50
24.00

24.00

20000

20000

2.20

CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002
Eff. Date 03/30/0

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

** PROJECT INDIRECT SUMMARY - Level 6 **

TIME 14:22:28

SUMMARY PAGE 43

...................................................................................................

397,500
1,950,000

397,500  2.65
1,950,000  3.25

3,675,500

2,049,000
17,920

512,250
4,480

3,675,500

2,561,250 2.50
22,400 40.00

2,066,920

192,000
171,200

2,583,650

240,000  2.00
214,000  2.00

363,200

454,000

26,400  24.00
12,000 200.00

640,000

160,000

800,000

3,100,840

857,120
52,800
480,000

775,210

214,280
13,200
120,000

3,876,050

1,071,400 22.00
66,000 22.00
600,000 250.00

T QUANTY UOM
05_0029.02.03 New Lock Forebay Channel - Hydr 150000 CY
05_0029.02.04 New Lock Forebay Channel - Mech 600000 CY

TOTAL Sitework
TOTAL Approach Channels
05_0057 Gates and Associated Items
05_0057. 1 Sector Gates
05 0057. 1. 1 Structural Steel - 1024500 LBS
05_0057. 1. 2 Rubber Seals 560.00 LF
TOTAL Sector Gates
05_0057. 2 Needle Dam - Structural Steel
05_0057. 2. 1 Girders . 120000 LBS
05_0057. 2. 2 Needles . 107000 LBS

e TOTAL Needle Dam - Structural Steel
05_0057. 3 Needle Dam - Storage
05_0057. 3. 1 14x14 PPC Piling 1100.00 LF
05_0057. 3. 2 reinforced concrete 60.00 CY

TOTAL Needle Dam - Storage
05_0057. 5 Mechanical
05_0057. 5. 1 Gate Operatinyg Machinery
TOTAL Mechanical
TOTAL Gates and Associated Items
05_0061 Guard Dolphins
05_0061. 1 Upper and Lower
05_0061. 1. 2 PS-28 Steel Sheet Piling 48700 SF
05_0061. 1. 3 Gravel Fill 3000.00 cY

- 05_0061. 1. 4 Reinforced Concrete 2400.00 CY

05_0061. 1. 6 Timber Piling (treated) 7420.00 LF

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS

118,720

29,680

CREW ID: BYUSOR

148,400  20.00

UPB ID: NAT95A



Wed 22 May 2002
Eff. Date 03/30/01

Tri-Servicé Automated Cost Engineering System (TRACES)
GIWW Lock Feasibility Study - Bayou Sorrell Lock

PROJECT SOR075:

** PROJECT INDIRECT SUMMARY - Level 6 **

TIME 14:22:28

SUMMARY PAGE 44

05_0061.

05_0062

05_0062.
05_0062.
05_0062.
05_0062.
05_0062.

05_0062.
05_0062.

. 05_0063
05_0063.
05_0063.
05_0063.

05_0063.
05_0063.

05_0063.

05_0063.

05_0063.

05_0063.
05_0063.

LABOR ID: BYUSOR

EQUIP ID: NAT95A

1.7 Miscellaneous Metals
TOTAL Upper and Lower

TOTAL Guard Dolphins

Approach Walls
1 Upper and Lower

Timber Fenders (Plastic)
Timber Piling (100' Treated)
Handrait

36" Riprap

12" Bedding Material

Filter Fabric

-
.
OV NN -

TOTAL Upper and Lower

TOTAL Approach Walls

Lock Structure

1 Gate Bay

1. 1 Reinforced Concrete
1. 1_ 1 Base Slab

1. 1. 2 Walls

1. 1_ 3 Walkway

TOTAL Reinforced Concrete

1. 2 Unreinforced Concrete

1.2_ 1

4" Stabilization Stab

TOTAL Unreinforced Concrete

1. 3 Miscellaneous Metalwork

1. 3_ 1 Handrail
1. 3_ 2 Miscellaneous

TOTAL Miscellaneous Metalwork

Currency in DOLLARS

150000 LBS

48000 LF
142800 LF
2200.00 LF
33700 TON
7500.00 cY
22500 sy

18400 cy
7800.00 cY
150.00 cy

310.00 cy

1380.00 LF
74000 LBS

DIRECT  MARKUPS TOTAL COST
240,000 60,000 300,000
1,748,640 437,160 2,185,800
1,748,640 437,160 2,185,800
4,608,000 1,152,000 5,760,000
3,655,680 913,920 4,569,600
52,800 13,200 66,000
485,280 121,320 606,600
210,000 52,500 262,500
45,000 11,250 56,250
9,056,760 2,264,190 11,320,950
9,056,760 2,264,190 11,320,950
2,649,600 662,400 3,312,000
1,747,200 436,800 2,184,000
15,600 3,900 19,500
4,412,400 1,103,100 5,515,500
17,360 4,340 21,700
17,360 4,340 21,700
33,120 8,280 41,400
148,000 37,000 185,000
181,120 45,280 226,400

CREW ID: BYUSOR

120.00
32.00
30.00
18.00
35.00

2.50

180.00
280.00
130.00

70.00

30.00
2.50

UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SORO75: GIWH Lock Feasibility Study - Bayou Sorrell Lock
SUMMARY PAGE 45

%% PROJECT INDIRECT SUMMARY - Level 6 **

05 0063. 1. 4 Special Construction

05_0063. 1. 4_ 1 Instrumentation 16,000 4,000 20,000
05_0063. 1. 4_ 2 Control Hcuse (Pre-fabricated) 2.00 EA 80,000 20,000 100,000 50000
TOTAL Special Construction - -;;,000 24,000 120,000
TOTAL Gate Eay 4,706,880 1,176,720 5,883,600
05_0063. 2 Chamber
05_0063. 2. 1 Reinforced Coricrete
05 0063. 2. 1_ 1 Walls 10800 CY 2,419,200 604,800 3,024,000 280.00
05 _0063. 2. 1_ 2 slab 19200 CY 2,764,800 691,200 3,456,000 "180.00
05_0063. 2. 1_ 3 Walkway 360.00 CY 37,440 9,360 46,800 130.00
TOTAL Reinforced Concrete -—;:;;;:;;6 ;:;Q;:;;é --;:;;;:;65
05_00&3. 2. 2 Unreinforced Concrete
E‘ww:: 05_0063. 2. 2_ 1 4" Stabilization Slab }275.00 cy 71,400 17,850 89,250 70.00
JOTAL Unreinforced Concrete ;;:;65 -—';;:;;; ----- ;;:;;é
05_0063. 2. 3 Miscellaneous Metalwork
05_0063. 2.'3_ 1 Handrails 4800.00 LF 115,200 28,800 144,000 30.00
TOTAL Miscellaneous Metalwork -—--;;;:;&& ---;;:;&5 ----;;;:ééé
TOTAL Chamber 5,408,060 1,352,010 6,760,050
TOTAL Lock Structure 10,116,520 2,528,730 12,643,650
05_0066 Electrical
05_0066. 1 Miscellaneous Systems
05 0066. 1. 1 Power and Lighting 680,000 170,000 850,000
05 _0066. 1. 2 Emergency Generator 1.00 EA 160,000 40,000 200,000 200000
TOTAL Miscellaneous Systems ----;;8:56; --é;&:;éa --;:&;é:&&;
TOTAL Electrical 0,000 210,000 1,050,000

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28

Eff. Date 03/30/01 PROJECT SOR0O75: GIWW Lock Feasibility Study - Bayou Sorrell Lock
SUMMARY PAGE 46

** PROJECT INDIRECT SUMMARY - Level 6 **

05_0099 Associated General 1tems

05_0099. 1 Site Work

05_0099. 1. 5 Gages 2.00 EA 800 200 1,000 500.00
05_0099. 1. 6 Seeding, Fertlizing, and Mulch 33.00 ACR 39,600 9,900 49,500 1500.00
o steeverk w40 10,100 50,50
[OTAL Associated General Items ;;:;6& —-_;é:;&& ----- ;&:500
TOTAL LoGKs (75 x 12001 38,816,772 8,456,385 47,269,155

09 Channels. and Canals

09_ 02 Sitework

09_ 02. 1 Mob & Demob - mechanical dredge 125,000 0 125,000

09 02. 2 East Access Channel dredging 1080000 CY 2,808,000 0 2,808,000 2.60
TOTAL Sitework ' 2,933,000 0 2,933,000
TOTAL Channels and Canals 2,933,000 0 2,933,000

11 LEVEE AND FLOODWALLS
11_ 01 Levees
11_ 01.03 care and Diversicn of Water

11_ 01.03.02 Site Work

11_ 01.03.02_ 1 Erosion Protection 7000.00 LF 14,000 3,500 17,500 2.50
TOTAL Site Work 14,000 3,500 17,500
"TOTAL Care and Diversion of Water 14,000 3,500 17,500

11_ 01.04 Permanent Access

11_ 01.04.02 Site Work

11_ 01.04.02_ 1 Road Surfacing 723.00 cy 20,244 5,061 25,305 35.00
TOTAL Site Work 20,244 5,061 - 25,305
TOTAL Permanent Access 20,244 5,061 25,305

LABOR ID: BYUSOR EQUIP 1D: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002
Eff. Date 03/30/01

Tri-Service Automated Cost Engineering System (TRACES)
GIWW Lock Feasibility Study - Bayou Sorrell Lock

PROJECT SORO75:

** PROJECT INDIRECT SUMMARY - Level 6 **

TIME 14:22:28

SUMMARY PAGE 47

DIRECT  MARKUPS TOTAL COST

11_

1M_

1

11_

1_

1

1_

1_
1_

11_
1_
1_

1_

1_
1_

1_
1_

LABOR ID: BYUSOR

EQUIP ID: NAT95A

01.99 Associated General Items
01.99.02 Site Work
01.99.02_ 1 Clearing and Grubbing

01.99.02_ 1_ 1 Borrow Area
01.99.02_ 1_ 2 Levee

TOTAL Clearing and Grubbing

01.99.02_ 2 Excavation and Embankment

Embankment-Ful ly Compacted
Embankment - Semicompacted

01.99.02_ 2_ 1
01.99.02_ 2_2

TOTAL Excavation and Embankment

3 Seeding, Fertilizing, and Mulch
4 Fencing

01.99.02_
01.99.02_

TOTAL Site Work
TOTAL Associated General Items

TOTAL Levees

02 Floodwalls

02.03 Care and Diversion of Water
02.03.02 site Work

02.03.02_ 1 Erosion Protection

TOTAL Site Work

TOTAL Care and Diversion of Water

02.04 Permanent Access
02.04.02 Site Work

02.04.02_ 1 cClearing and Grubbing
02.04.02_ 2 Road Surfacing

TOTAL Site Work

Currency in DOLLARS

38.00 ACR
16.00 ACR

36600 CY
301000 cY

15.00 ACR
1500.00 LF

6800.00 LF

2.00 ACR
280.00 CcY

76,000 19,000 95,000 2500.00
6,400 1,600 8,000 500.00

82,400 20,600 103,000
102,480 25,620 128,100  3.50
722,400 180,600 903,000  3.00

80 206,220 1,031,100

18,000 4,500 22,500 1500.00

4,800 1,200 6,000  4.00
 om0,080 232,520 1,162,600
 os0,080 252,520 1,162,600
osa,3a 241,081 1,205,405

13,600 3,400 17,000  2.50
""" 13,600 3400 17,000
e se00 17,00

4,000 1,000 - 5,000 2500.00

7,840 1,960 9,800 35.00

""" 1,880 2,960 14,800

CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002

Eff. Date 03/30/01

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

** PROJECT INDIRECT SUMMARY - Level 6 **

SUMMARY PAGE

TIME 14:22:28

48

LABOR ID: BYUSOR

1_
11_
1_

11_
11_
11_
11_
11_
1_
11_
1_
11_
11_

1
11
1
1

11_
1_
1_
11_
11_
11_
1_

25

25_

QUANTY UOM
TOTAL Permanent Access
02.99 Associated General Items
02.99.02 Ssite Work
02.99.02_ 1 T-wall
02.99.02_ 1_ 1 PZ-22 Steel Sheet Piling 820.00 SF
02.99.02_ 1_ 2 Special T-type Sheet Piling 75.00 SF
02.99.02_ 1_ 3 Paint Sheet Pile 1640.00 SF
02.99.02_ 1_ 4 14x14 PPC - Piling 3200.00 LF
02.99.02_ 1_ 5 Unreinforced Concrete 12.00 ¢y
02.99.02_ 1_ 6 Reinforced Concrete Walls 70.00 CY
02.99.02_ 1_ 7 Reinforced Concrete Slab 60.00 cY
02.99.02_ 1_ 8 3-Bulb Waterstops 30.00 LF
02.99.02_ 1_ 9 Expansion Joint Filler Material 90.00 SF
02.99.02_ 1_ 10 Neoprene Sheets 95.00 SF
TOTAL T-wall
02.99.02_ 2 1I-wall
_ 02.99.02_ 2_ 1 P2Z-27 steel Sheet Piling 16525 SF
. 02.99.02_ 2_ 2 Paint Sheet Pile 33050 sF
_ 02.99.02_ 2_ 3 Cut Sheet Pile 670.00 LF
_ 02.99.02_ 2_ 4 Structural Excavation 250.00 ¢y
02.99.02_ 2_ 5 Backfill-Fully Compacted 125.00 CY
02.99.02_ 2_ 6 Unreinforced Concrete 26.00 CY
02.99.02_ 2_ 7 Reinforced Concrete Cap-Walls 540.00 CY
02.99.02_ 2_ 8 L-Type Waterstop Material 35.00 LF
02.99.02_ 2_ 9 3-Bulb Waterstops 180.00 LF
02.99.02_ 2_ 10 Expansion Joint Filler Material 360.00 SF
02.99.02_ 2_ 11 Seeding, Fertilizing, & Mulch 2.00 ACR
TOTAL I-wall
TOTAL Site Work
TOTAL Associated General Items
TOTAL Floodwalls
TOTAL LEVEE AND FLOODWALLS
Mitigation

1 Mitigation

EQUIP ID: NAT95A

Currency in DOLLARS

DIRECT  MARKUPS TOTAL COST
11,840 2,960 14,800
8,200 2,050 10,250
810 203 1,013
2,624 656° 3,280
61,440 15,360 76,800
672 168 840
18,480 4,620 23,100
9,600 2,400 12,000
240 60 300

216 54 270
3,800 950 4,750
106,083 26,521 132,603
198,300 49,575 247,875
52,880 13,220 66,100
1,340 335 1,675
1,600 400 2,000
1,000 250 1,250
1,456 364 1,820
129,600 32,400 162,000
980 245 1,225
1,440 360 1,800
864 216 1,080
2,400 600 3,000
391,860 97,965 489,825
497,942 124,486 622,428
497,942 124,486 622,428
523,382 130,846 654,228
1,487,706 371,927 ° 1,859,633

CREW ID: BYUSOR

12.50
13.50
2.00
24.00
70.00
330.00
200.00
10.00
3.00
50.00

15.00
2.00
2.50
8.00

10.00

70.00

300.00

35.00

10.00
3.00

1500.00

UPB 1D: NAT95A



Wed 22 May 2002

Tri-Service Automated Cost Engineering System (TRACES)
Eff. Date 03/30/01 PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

** PROJECT INDIRECT SUMMARY - Level 6 **

TIME 14:22:28

SUMMARY PAGE 49

LABOR ID: BYUSOR

25_ 1. 1 Mitigation
25_ 1. 1. 2 Misc Mitigation
25_ 1. 1. 2_ 1 Ditches and sediment trap

TOTAL Misc Mitigation

25_ 1. 1.1 Forest Development & Management

25_ 1. 1.1 _ 1 Llast year of construction

25_ 1. 1.1 _ 2 1st year after project complete

25_ 1. 1.1 _ 3 b5th year after project complete

25_ 1. 1.1 _ 4 6th year after project complete

-25_ 1. 1.1 _ 5 10th year after project complete
25_ 1. 1.1 _ 6 11th year after project complete
25_ 1. 1.1 _ 7 16th year after project complete
25_ 1. 1.1 _ 8 20th year after project complete
25_ 1. 1.1 _ 9 25th year after project complete
25_ 1. 1.1 _ 10 35th year after project complete
25_ 1. 1.1 _ 11 36th year after project complete
25_ 1. 1.1 _ 12 40th year after project complete
25_ 1. 1.1 _ 13 45th year after project complete

TOTAL Forest Development & Management
TOTAL Mitigation
TOTAL Mitigation

TOTAL Mitigation

30 Engineering and Design

30_1 Engineering and Design

30_1 . 1 Engineering and Design

301 . 1. 1 Engineering and Design

30_1 - 1. 1_ 1 Engineerirg and Design
TOTAL Engineering and Design
TOTAL Engineering and Design
TOTAL Engineering and Design

TOTAL Enginecering and Design

EQUIP ID: NAT95A Currency in DOLLARS

QUANTY UOM DIRECT MARKUPS TOTAL COST  UNIT
200,000 0 200,000
200,000 0 200,000

77,860 0 77,860
4,580 0 4,580
26,540 0 26,540
5,200 0 5,200
12,080 0 12,080
5,945 0 5,945
11,395 0 11,395
3,945 0 3,945
3,945 0 3,945
15,795 0 15,795
4,740 0 4,740
23,700 0 23,700
6,315 0 6,315
202,040 0 202,040
402,040 0 402,040
402,040 0 402,040
402, 040 0 402,040
5,206, 200 0 5,206,200
5,206,200 0 5,206,200
5,206, 200 0 5,206,200
5,206,200 0 5,206,200
5,206,200 0 5,206,200

CREW ID: BYUSOR

UPB ID: NAT95A



Wed 22 May 2002

Eff. Date 03/30/01

Tri-Service Automated Cost Engineering System (TRACES)
PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell tock

*% PROJECT INDIRECT SUMMARY - Level 6 **

TIME 14:22:28

SUMMARY PAGE 50

LABOR ID: BYUSOR

31

31_
31_
31_

31_

QUANTY UOM
Construction Management
1 Construction Management
1. 1 Construction Management
1. 1. 1 Construction Management
1.1.1_ 1 Construction.Management
TOTAL Construction Management
TOTAL Construction Management
TOTAL Construction Management
TOTAL Construction Management
TOTAL GIWW Lock Feasibility Study 1.00 EA

Contingency

TOTAL INCL OWNER COSTS

EQUIP ID: NAT95A Currency in DOLLARS

5,443,964 0
Csuase 0
Csusee 0
Csuses 0
Csaase 0

54,335,762 8,826,310

CREW ID: BYUSOR

5,443,964

63,162,07263162072
15,784,418

78,946,490

UPB ID: NAT95A



